
 

BLAINE COUNTY BOARD OF COUNTY COMMISSIONERS MEETING MINUTES – JULY 24, 2014  1 

OFFICE OF THE BOARD OF COUNTY COMMISSIONERS 
OF BLAINE COUNTY 

SPECIAL EMERGENCY MEETING NOTICE and AGENDA 
 

 
Eighth Day Thursday, July 24, 2014 

Pursuant to Statutory Provisions, the Board of Blaine County Commissioners (BCC) met this day at 
4:00 p.m. Present were Chairman Lawrence Schoen, Vice-Chairman Jacob Greenberg; County 
Administrator Derek Voss; and Recording Secretary Sunny Grant. 
 
Commissioner McCleary was not present at this meeting. 
 
Chairman Schoen called the meeting to order at 4:00 p.m. 
 
EMERGENCY MEETING pursuant to Idaho Code §67-2343(2) To consider authorization of 
Notice of Proceed and Change Order for Asbestos Mitigation 
in the Old County Courthouse Renovation Project       

Blaine County Chief Deputy Prosecuting Attorney Tim Graves; Operations Director Char Nelson; Blaine 
County Information Technology Manager Clay Landon; Blaine County Operations Administrative 
Assistant Lynn Timm; Blaine County Planning Assistant Michele Johnson; Chief Deputy Assessor 
Martha Heuston; Kreizenbeck Constructors Courthouse Project Manager Graham Estep; Kreizenbeck 
Constructors Courthouse Project Superintendent Robert Wheeler; and Wright Brothers Project 
Manager Tom Andrews. 

County Operations Director Char Nelson said there seemed to be no evidence of asbestos in the Old 
County Courthouse at the beginning of the project; but contractors discovered disturbed asbestos 
during demolition. Work was halted, the area was sealed, and workers ordered to leave affected areas. 
 
The BCC agreed that this life-safety issue—which could result in injury to workers and employees and 
cause additional financial loss and damage to the building—warranted a special emergency meeting of 
the County Commissioners. 
 
Kreizenbeck Constructors Project Manager Graham Estep proposed a Construction Change Directive 
to Bid Package 1 to Wright Brothers to abate the affected duct on a time and materials basis not to 
exceed $30,000. Abatement crews are prepared to begin work the following week and abatement 
should take about a week, which will probably delay completion of the project. 
 
Nelson presented the BCC with a change order for abatement of the asbestos. There will possibly be a 
credit change order to Thornton for work that will be done by the abatement team instead of by 
Thornton. 
 
This is a contingency situation and will be deducted from the contingency amount designated in the 
contract. 
 
There is no concern about asbestos exposure throughout the years. Although there is asbestos in the 
ductwork throughout the building, it’s harmless until it’s disturbed. 
 
Greenberg moved, seconded by Schoen, to approve Construction Change Directive with 
regards to asbestos abatement and contract in an amount not to exceed $30,000 time and 
materials. Motion carried 2/0. 
 
ADJOURN 

At the hour of 4:15 p.m., the BCC finding no more business before them adjourned. 
 
 
 
Attest: _____________________________ Approved _______________________________ 
 JoLynn Drage Lawrence Schoen 
 County Clerk Chairman 


