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Wood River Transm

TLine Sec. 1 = 0.49 Line Mile (Survey Included), DC, 138/138 kV, 70' (1-LD3), TVS-HL, 397.5 ACSR/397.5 ACSR, OPGW - 0.48636

<ev. 04/20/16 Updated the Contingencyeni Egtimate Summary Sheet 3:56:30 PM Site-Specific Information (Copies throughout the form)
Location - Construction Site Reg.# | PassPort WO No. Date Project Number Description Station #1 Station #2 T-Line # Task 01 Calc
Wood River Transmission Station 3.0 # 10/19/2016 Site's 4-Digit Code (i.e., T912) WDRI WDRI Install Labo
Title Site Project ID In-Service Date PL/PM Project six-digit code (i.e., 120101) $36,958
WDRI to Buttercup DC 138kV line WDRI # CLRIS Project Number (i.e., 12914) _72.89%
Summary of Estimate Total Plant Removal Maintenance Reg. Code (West=1, Can.=1.5, Cap.=2, So0.=3, East=4) 3.0
Internal Field Man-Hours ............................ 927 676 251 Requested Inservice Date 92.91%
Work Order Task 01 Accounting Splits ........ 100.0% 72.89% 27.11% PassPort WO # # Ave. Distance
Internal Field Labor Cost 1 10.66% 51,799 37,755 14,044 Mileage from BOC to Site 147.0 147.0 147.0
Internal Living Expense ...................| 2.31% 11,224 8,181 Mileage from Regional Office to Site 72.1 721 72.1
Internal Vehicle Expense eend 5.32% 25,843 18,836 Mileage from Site to appropriate lodging for crew
Materials % of total project cost| 18.85% 78,964 78,964 Driving hours from BOC to Site 25
Stores Exp. | 10.00% |+ Sales Tx 6.00% 12,634 12,634 | Driving hours from Regional Office to Site 1.8 [ "VARI" Project Yearly Spend |
Internal Project Management & Eng. | 2.05% 9,977 7,272 2,705 [ Enter amount to be spread ...... Enter amount to be spread ...... Year |
Contract: Design (DCE 319) . (BATTERY12 VARI140006 2018
Contract: Constr. & Flagging ( 16.67% 81,000 59,039 21,961 |IBATTERY32 VARI140009 2019
Contract: Survey & Other (DCE  0.90% 4,377 3,191 1,187 IBATTERY41 VARI140016 2020
Contract: # ... ’ BATTERY62 VARI140017 2021
Contract: #... EMRG0201 VARIDEQUIP ~|[_TOTAL |
Other: N EMRG0202 VARIDPIN
__ Other: deadend adder 43.2% 210,000 153,065 56,935 POLEREL08 VARIDPTS
Other: Permit Costs UGCR0401 VARIRECL
Other: ROW-Property Acqt VARI07010 VARIDTIES
Other: ROW-Easement Ac VARIO704 VARIPIT
TOTAL Salvage ..........ccccovvvivuinnnes s N VARI0712 VARIRELOC Enter the "Yearly Spend
TOTAL FIELD COST 485,818 /378,939 ) 106,880 VARI110113 VARIRELOCC $s" above and set the
Work Order Task 02 Accounting Splits ........... \_—7811% 21.89% VARIBOTTOM VARISTAT secific VARI iect $s
Base / SRT Contingency “applie DCEs 16 ¢ &r the UAKAoWnS 46KV Priority 1 & 2 VARISWITCH pe h proj |
Risk Contingency 69KV Priority 1 & 2 VARISWTCHB (in the Yellow Cells)
Inflation Factor _ Yrly Rate| 2.50% 138KV Priority 1 & 2 VARITPIN Equal to this TOTAL
General Overheads (Percent).......... 230kV Priority 1 & 2 VARITRNK Amount
__AFUDC 345kV Pricrity 1 & 2 o
Tax Gross Up Pick kV| No G.U. e
TOTAL COST 485,818 SR —
Project Resource Summary Contracting ..... 3
CC 342 CC 343 CC 344 CC 405 CC 389 - Southern | CC 455/ CC 458 . Total Design . Design $s Contract D-Line o0
T&D Rel. Hrs | Trans Eng Hrs | T&D Main Eng Hrs |  Dist Eng Hrs Design team Sta Eng Hrs Total Design Hours Days Total Design Weeks || o ¢ Total CnDDFeY Design % )
Design & 103 102.9 | 129 2.6 1.54% -
Eng. ;
CC 577 # CC 869 CCc 671 DCE 568 / 569 CC 445/ CC 854 . Proj. Support i Eng/Sprt $s Contract T-Line U
S
St Proj Man Hrs # Hours CAD/GIS Hrs Environ'l| Terrest! | Prop. / Easemnt | Sta/Bldgs Eng Hrs il SupportiHours Days Proj. Support Weeks % of Total CnTDPex Design % (@]
33 33.3 | 42 0.8 0.74% o
CC 354/ 357 CC 358 CC 371 CC 372 CC 374 CC 380 Constr. Crew Days Constr. Crew Constr. Crew Hitches Field $s CnDCPer Contract D-Line =
Field Labor| Blast Crew Hrs | Proj Crew Hrs Reg Crew Hrs Reg Crew Hrs Reg Crew Hrs Reg Crew Hrs At 4 Weeks e % of Total Construction % e
Summa
i 904 15.1 3.8 1.9 10.44% 9
# *
) CC 153 CC 152 CC 155 CC 848 | CC 868 |CC 858 Mech| CC 856/ CC 867 . Proj. Sup't . Contract T-Line =
Féeld Labor| Contr ServHrs | Lines Veg Man Power Qaulity ERP | Survey Shp Hrs Lands / ROW Hrs Proj. Support Hours Days PIO). SupporFINeeks CnTCPer  Gonstruction % m
umma = =
v 23 22.5 2.8 0.6 Distr. Des. Assignment o
. vl
. Stations CCHours ..........cccvevnnne : . N
Stations Stations Hours Stations Days Stations Weeks Sotatlons o RnVsDDPer|f "¢9" D;'S' V; D-Line E
Labor 415 |419-Str| 418 | at9cnt | 420 421 431 432 452 482 484 656 % of Total €8. %
Summary ] ‘ Q
Transmission Line & ROW Assumptions ............... Distribution Line Assumptions ............... ;.
4
2




